RESPONSES TO D. DICKERSON’S (EPA) COMMENTS ON THE
100% TRANSPORATION AND DISPOSAL COST ESTIMATE
AT $15 MILLION/YEAR
NEW BEDFORD HARBOR SUPERFUND SITE
DATED JANUARY 2010

GENERAL COMMENTS:

1. Comment: Dredge volume totals 692,864 cy, lets discuss to double check basis.

Response: Per discussion on 1/21/10 between EPA and Jacobs, the volume estimate
will remain as is given the variables in volume predication at this time.

PAGE-SPECIFIC COMMENTS:

1. Comment: Page 1 Recommend using “Other Costs” instead of “Capital Costs” for
the 8" column header, as most of these cost items are not true capital costs.

Response: Header has been changed.

2. Comment: Page 1, Project Year 37 and 39 Wetland Costs To be consistent with
page 25 these two costs should be switched (i.e., year 37 = $12.18m and year 39
= $12.84m).

Response: Cost links corrected.

3. Comment: Page 2 Recommend using 2008 actual costs, not 2005 actual costs, as
the basis for the Planning and Reporting fixed costs at this $15m/yr funding level, as
this is the most recent year in which we were at a similar funding level.

Response: The attached Current Approach $15M cost estimate uses the 2008
actuals.

4. Comment: Page 4, Project Management Fixed Costs See comment #3 above
(should use 2008 actuals, not 2005 actuals).

Response: The attached Current Approach $15M cost estimate uses the 2008
actuals.

5. Comment: Page 7, Mobilization/Demobilization Was there a difference between
the 2008 proposal cost and the 2008 actual cost? If so, recommend using the actual
cost. Also suggest clarifying in the comment that these costs are added for every
dredge year.

Response: The attached Current Approach $15M cost estimate uses the 2008
actuals. Comment edited to read, “Same for all hydraulic dredge seasons”.

6. Comment: Page 9, Seasons 37 — 42 Air monitoring will be required for both
wetland remediation and cell 1 removal, so some sampling and analysis costs should
be added here (lets discuss further the actual amount).
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Response: Per discussion on 1/21/10 between EPA and Jacobs, a cost was added to
the Fixed Operational Sampling & Analysis cost item for Project Years 36-41 for 4
ambient air samples collected monthly for the full year. The actual 2008 ambient air
sampling costs were used as a basis. The cost is included but is insignificant.

Comment: Page 9, Site O&M See comment #5, if there was a difference between
the 2008 proposal amount and the 2008 actual amount for O&M than the actual value
should be used.

Response: The attached Current Approach $15M cost estimate uses the 2008
actuals.

Comment: Page 12, NAE Expenditures Recommend we revisit NAE’s actual
oversight costs for 2008. Those listed here seem high. Also edit the comment here to
reflect use of 2008 actuals, and that these costs are added every year.

Response: Actuals provided to Jacobs by EPA are used in the attached Current
Approach $15M cost estimate. Comment has been edited as suggested.

Comment: Page 17, Hydraulic Dredging Recommend using 2008 actual costs
instead of those from the 2008 cost estimate.

Also, 490 cy/day times 40 days = 19,600 cy/yr...is there a reason the 19,500 cy figure
IS used?

Response: The attached Current Approach $15M cost estimate uses the 2008
actuals.

The cy figure has been adjusted in all dredge years, and yearly estimates adjusted,
accordingly.

Comment: Page 21-24, Assumptions The “0 cy cake to CDFs” holdover comment
needs to be removed.

Response: Comment removed.

Comment: Page 26, Confirmational Sampling Suggest we revisit this cost
item...if we’ll be using 2008 actual fixed costs, and we obtained sufficient post-
dredge samples in 2008, then it should be a safe assumption that these conformational
sampling costs would be included in the fixed costs and that there would be no need
to carry this as an additional line item.

Response: Per discussion on 1/21/10 between EPA and Jacobs, this cost item has
been omitted and is included in the operational sampling estimate.
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